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The following are the Minutes of the NASA/JPL Deep Space Network (DSN) JURAP/RAR Meeting 
held at JPL on September 20, 2007.  The purpose of this meeting is to review the Resource Allocation 
Forecast of DSN 26/34/70 Meter tracking asset usage.  
 
These minutes do not attempt to replicate the presentation material. The presentations in the bound 
handout book given at the JURAP/RAR Meeting have been posted on the RAPS September 2007 
DSNCF webpage at the following URL: http://rapweb.jpl.nasa.gov/RARB-REDAug2007 .html  The 
minutes attempt to reflect discussions and any action items identified during the meeting.  
 
The Resource Allocation Review is responsible for reviewing new or changed requirements, adopting 
recommendations to reduce periods of heavy contention, and for controlling changes to mission and 
asset requirements. It addresses updated project support requirements and proposed antenna downtime 
in 2008, 2009, and 2010. Specific periods of oversubscription are addressed with recommended 
changes to support.  The presentation attachment is identical to what was presented.  
 
10 Action items were assigned:   

# Action Period Assigned to Due Date 
1 Coordinate GDSCC Electrical Power Work Nov-Dec 2007 Donna Dillard 10/5/2007 
2 Coordinate 5-7 day Grouting task at DSS-14 Nov-Dec 2007 Donna Dillard 10/5/2007 
3 DSS-14 January D/T Jan-08 Art Andujo 10/5/2007 
4 Madrid Power Conversion D/T Mar-Apr 2008 Art Andujo 10/5/2007 
5 Phoenix Approach Overload (especially Week 21) May-08 Nick Sartwell 11/30/2007
6 Phoenix Surface Ops Overload (Relay Ops) Jun-Oct 2008 Art Andujo 12/14/2007
7 DSS-66 and 46 Downtime Clarified Oct-08 David Morris 10/31/2007
8 Post Phoenix Support Mars Mission Requirements Nov-08 plus Art Andujo 11/30/2007
9 Messenger Mercury Flyby #3 - 70M Support Sep-09 Art Andujo 10/31/2007

10 Kepler use of Narabri during MSL Approach May-Jul 2010 Art Andujo 11/15/2007
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Agenda 
1. Introduction .........................................................................................D. Morris 
2. Loading Study, Contention Periods, Analysis & Recommendation ...A. Andujo 

a. Projects Responses ........................................................................Projects 
b. Discussion / Decisions...................................................................All 

 
Customer Forum Representatives 
 
D. Morris introduced Customer Forum representatives and thanked the mission representatives and 
schedulers for attending the DSNCF. The following Customer Forum members or their representatives 
attended:  

 
David Morris JPL      Resource Allocation Planning Service Manager 
Amanda Kniepkamp GSFC  STEREO, Kepler Project Representative 
Steven Chhan  RAP Representative 
Eve Periera  MDAP Representative 
Rubin Espinueva MDAP Representative 
Dennis Buck  DSN  Antenna MGR 
Renee Best  DSN  Scheduling 
Carleen Ward  DSN  Project Scheduler 
Martin Slade  GSSR  Representative 
George Martinez RASA Representative 
Eugenia Young RAP  Representative 
Chris Page   MDAP Representative 
Donna Dillard  RAP/SCHED 
Kathya Garcia  MDAP Representative 
Carlos Hernandez MDAP Representative 
Jim Frautnick  Cassini  Representative 
Len Efron  KINETX 
LaMont Fairley RAP Representative 
Nicolas Sartwell RAP  Representative 
Jefferson Hall  VGR Representative 

 
Introductory David Morris 

Launches by SELENE and Phoenix have been successful. We look forward to Dawn launch next 
week.  
 
Resource Contention Summary – A. Andujo 

The changes since the February 2007 RAR were presented:  Project Date Changes, New Projects, and 
Changes in DSN Resource Support, DSN User / Mission Planning Set, DSN Major Downtimes, and 
the IND Resource Implementation Planning Matrix. 
 
The Events, Recommendations, and Analysis were presented to the attendees for approval.  
 
2008 Weeks 

01 – 05 - DSS-14 Proposed downtime for Antenna Controller Replacement Software in weeks 
04-05 

10 – 13 - SPC-60 Proposed Complex-Wide downtime (Commercial Power Installation) 
14 – 17 - SPC-60 Proposed Complex-Wide downtime (Commercial Power Installation) 



23 - 26 - DSS-34 Proposed downtime (AZ Track Replacement) beginning in week 25 
  - DSS-55 Proposed downtime (Paint Repair) beginning in week 23 
27 – 31 - DSS-34 Proposed downtime (AZ Track Replacement) ending in week 28 
  - DSS-55 Proposed downtime (Paint Repair) ending in week 28 
40 – 52 - DSS-43 Proposed Life Extension downtime  

 
All Resource Analysis Team (RAT) Recommendations for the above proposed downtimes and 
contention were accepted during and subsequent to the September 20, 2007 JURAP/RAR.  Please 
refer to the final INCF Redbook Final V2.0 located on the RAPweb* 
 
2009 Weeks 

40 - 48 - DSS-65 Proposed Life Extension Elevation downtime  
 
All Resource Analysis Team (RAT) Recommendations for the above proposed downtimes and 
contention were accepted during and subsequent to the February 14, 2006 INCF.  Please refer to the 
final INCF Redbook Final V2.0 located on the RAPweb* 
 
2010 Weeks 

13 - 15 - DSS-25 Proposed downtime for Ka Uplink Installation 
13 –15 – DSS-25 Proposed downtime for Depot Level Maintenance 

 
All Resource Analysis Team (RAT) Recommendations for the above proposed downtimes and 
contention were accepted during and subsequent to the February 14, 2006 INCF.  Please refer to the 
final INCF Redbook Final V2.0 located on the RAPweb* 
 
Closing Remarks – D. Morris 

D. Morris thanked everyone for his or her participation and cooperation; announced that the next 
scheduled INCF meeting will be scheduled for February 11, 2008. 
 
 
Final JURAP/RAR REDBOOK Version 2.0  
 
The September JURAP/RAR REDBOOK Final Version 2.0 has been modified to reflect the 
recommendations that were accepted and rejected by the Projects/Users: 
* http://rapweb.jpl.nasa.gov/RARB-REDAug2007.html
 
 
 
Note:  Only the recommendations colored “GREEN” will be implemented in the RAP database. 
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